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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

The current inventory of projects not awarded within six months of a Commission allocation is three projects
worth $321.7 million; $314.3 million of which involves a single construction project comprised of toll bridge and
seismic retrofit funds.  Since the last report, one project was awarded and no new projects need to be added at
this time.

SUMMARY

Number of Value in
Projects Millions Cause of Delay                                     

1 6.1 High bids
1 1.3 Right of way Clearance

-------- ---------
2 $7.4 Sub-total

1 314.3 Richmond-San Rafael Bridge combine 4 toll and toll bridge seismic project
allocations into one construction contract.

-------- ---------
3 $321.7 Total
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PROJECT DETAILS

• Project #1 - 4-CC-580
Four Toll Bridge and SHOPP projects in Contra Costa and Marin Counties on Route 580 received
allocations in January and February of 1998, respectively, totaling $314,333,000 for the seismic retrofit of
the substructure and superstructure of the Richmond-San Rafael Bridge. The Department canceled the
advertisement of the projects due to concerns expressed by representatives of the construction industry on
potential conflicts that could arise as a result of traffic handling, construction staging and potential work area
conflicts by having two large concurrent contracts working at the same location.  After analyzing the
potential problems, the Department determined it would be effective to combine the two contracts into one
large contract.  The industry has assured the Department that adequate competition can be achieved with
joint ventures. The Commission approved an eight-month time extension until the end of September 1999
on December 2, 1998, under CTC Resolution  FX-98-04.  The Department combined the plans into a
single project with over twelve hundred plan sheets, advertised the project on August 16, 1999, and initially
scheduled  the bid opening for December 8, 1999. The Commission approved a seven-month time
extension until the end of April 2000 on July 15, 1999, under CTC Resolution FX-99-01.  After the bid
opening was rescheduled to March 1, 2000 in late November, 1999 due to revisions in the plans and
specifications, the project’s bid opening was suspended again while the Department federalizes the project
and provides additional specifications. A time extension, until the end of November 2000, was approved
under CTC Item 2.8b. at the March 2000 CTC meeting. The Department anticipates a bid opening in late
Spring, with award in late summer.

 Details:     Allocation  

  Project EA  County  Rte  Program  Date  $  1,000’s
  04-043821  CC  580  TOLL  01/98  $   2,410
  04-043821

 04-043841
 04-043841

 CC
 CC
 CC

 580
 580
 580

 Toll Seismic
 TOLL
 Toll Seismic

 02/98
 01/98
 02/98
 Total

 $188,878
   $31,798
   $91,247
 $314,333

• Project #2- 01-HUM-254
Funds were allocated in June 1999, for a SHOPP storm damage project on Route 254 near Marinda.
Changed site conditions due to fall storms required project revisions. The project was advertised on March
27, 2000 with a bid opening scheduled for April 26, 2000.

Details Allocation
Project EA County Rte Program Date $1,000’s
01-388601 HUM 254 SHOPP 6/99 $1,300
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• Project #3- 06-FRE-5
Funds were allocated in June 1999, for a fifty mile SHOPP rehabilitation project on Route 5 using
rubberized asphalt concrete.  After bids were opened on September 15, 1999, both high bids were
rejected. The Department reviewed the project, revised the plans, and re-advertised the project on March
6, 2000.  The bid opening has been revised to April 19, 2000 to allow for a change in the specifications.

Details Allocation
Project EA County Rte Program Date $1,000’s
06-425101 FRE 5 SHOPP 6/99 $6,117


